
AMENDATORY SECTION (Amending WSR 15-16-015, filed 7/24/15, effective 
8/24/15)

WAC 136-167-040  Lapsing of RATA allocation for approved 
projects.  To encourage timely development and construction of ap-
proved projects, all projects for which RATA funds have been allocated 
must meet certain project development milestones. Failure to meet the 
milestones will result in action by the county road administration 
board to withdraw RATA funds from the project.

(1) For the purposes of this section, a project will be subject 
to lapsing and withdrawal of its RATA allocation if:

(a) The project has not begun the preliminary engineering within 
one year of project approval by the county road administration board; 
or

(b) ((The project has not begun construction within six years of 
the date of project approval by the county road administration board.

(2) A project shall be considered in preliminary engineering if 
RATA funds have been expended or evidence that non-RATA funds have 
been expended for preliminary engineering as provided for in RCW 
36.75.050.)) During the preliminary engineering or right-of-way phase, 
if the county has not documented progress through the reimbursement 
process within a six-month period, the county will be notified that 
the project will lapse within six months from notification, unless the 
county can document progress through the reimbursement process within 
that six-month period;

(c) The project has not begun construction within six years of 
the date of project approval by the county road administration board;

(d) For construction only project awards, a project shall be con-
sidered lapsing if construction does not commence within two years 
from the date of project approval by the county road administration 
board.

(2) A project shall be considered in preliminary engineering if a 
minimum of $5,000 of RATA funds have been expended or evidence that a 
minimum of post CRAB/county funds of $5,000 of non-RATA funds have 
been expended for preliminary engineering as provided for in RCW 
36.75.050.

(3) Documented progress shall be considered satisfied if a mini-
mum of $5,000 of RATA funds have been expended in the previously six-
month period.

(4) A project shall be considered in construction if:
(a) The construction contract for the work has been advertised 

for bids as provided for in RCW 36.77.020;
(b) A contract has been awarded under the provisions of the small 

works roster contract award process; or
(c) If done by county forces, the work has commenced.
(((3))) (5) If an approved project does not meet a required 

project development milestone, the county road administration board 
will, at its next regular meeting, withdraw RATA funds from the 
project.

(((4))) (6) At any time up to ((ten)) 10 days before such meet-
ing, the county may, in writing, request an extension of the lapse 
date. The county road administration board may grant such an extension 
if it finds that the delay in project development was for reasons that 
were both unanticipated and beyond the control of the county, and sub-
ject to the following:
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(a) A project extension will be granted one time only and will be 
no more than two years in length; and

(b) The county can demonstrate that the project was actively pur-
sued for completion within the original CRAB/county contract terms and 
can be completed within a two-year extension; and

(c) The request for an extension is based on unforeseeable cir-
cumstances that the county could not have anticipated at the time the 
project was submitted for RATA funding; and

(d) An approved time extension will not be grounds for the county 
to request an increase in the RATA funding of the project; and

(e) The executive director will determine a new lapse date, and 
all ((of)) the requirements listed above under subsections (1) and (2) 
of this section will apply except that further extensions will not be 
granted.

(((5))) (7) The CRABoard may in its discretion determine that for 
the public safety, health or general welfare, an additional extension 
is necessary. If such a determination is made, the CRABoard may grant 
an additional extension and set the duration thereof.

(((6))) (8) The CRABoard may at any time place a moratorium on 
lapsing of projects that are delayed due to CRAB initiated reschedul-
ing and establish a new lapsing date to fit the CRABoard's programming 
needs. For those projects given a lapsing moratorium, section ((four)) 
six shall be held in abeyance until the new lapsing date.

[ 2 ] RDS-7346.2


		2026-08-25T09:25:59-0700
	Electronic transmittal




